
Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 4-28-2015 DAILY WORK ORDER 

Branch: Federal 
Division/ 
Group: Response Emergency and Rapid Response Service 

WORK AUTHORIZED: 
Continue to pump water on site as necessary, depending on rainfal l. 

Continue development of profiles and disposal of s~dge, liquids, and solids. 
Continue removal of water, oil , sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cercl is:# TXD 008950461 

On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 

Task Order: 062 Date: 4.28.2015 Time:1700 Date: 4.28.2015 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY USED Unused 

SITE: 

Response Manager 1 1 I Pick -up Truck 2 2 
I 

Foreman 1 1 Generator 2 2 I 
I 0 0 Trash Pumps 2 2 I 

Truck Driver/Equip Op 1 1 Utility Trailer 0 0 I 
Frac Tank w Liner I 

Laborer 2 2 1 1 I 

Health and Safety Manager 0 0 
4,000 PSI Pressure , 

1 1 I 
Washer 

PERSONNEL OFF-SITE Open Top Roll Off 8 8 

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 

Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 

Field Cost Accountant 1 1 Skid Steer 0 0 

Vacuum/OT Boxes 16 16 

' 
9,000 lb Overhead Lift 1 1 I 

Storage Trailer 1 1 I 
I Myers (Bean} Pump 1 1 I 

' Air Compressor 1 1 i 

WORK ACCOMPLISHED/ AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-SPonS): 

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Submitted cost 
projection, updated/cross checked container log with Veolia. Compared pricing for the South Pond discharge pipe and 
valve, decided on two four inch pipes. Prepared totes for US Ecology shipment. 

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Received 
additional approvals from US Ecology, scheduled shipment for tomorrow, completed draft manifest and reviewed loads 
with RM. 

The crew continued to pump water from the Middle pond to the North Drain and clean the steel drums. The crew 
started cleaning the sumps in the shed and former shed. Material going into VB 25229. 

Hertz delivered excavator with thumb and flat blade. 

osc Date: 
Time: R~ Cv\.~tf 4.29.2015 Time:900 --- - "'"'-

.._,/ \ ') 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S){lnput for next DWO): 

Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and 
former shed area. Load totes for transportation and disposal at US Ecology. SWSES equipment operator starting on 
3014 M removing debris. 

Continue to profile waste, process invoices, set up procurements and track costs. 
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